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ESTIMATE RUN 01/09/2007

ESTIMATE SUMMARY 15:04:57

CONTID: C15583         ESTIMATE NO: 0003 PROG 2005

PCN: 15583-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 RxFl Mit-Georgetown PW A3 PERCENT TIME:

PROJECT NO: IM 0703-301                   

I-70 RxFl Mit-Georgetown PW A3

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 01/09/2007 DATE TIME STARTED 10/24/2006

995 NORTH 5TH AVENUE DATE LET 09/21/2006 DATE WORK BEGAN

 DATE AWARDED 09/21/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/23/2006 DATE ACCEPTED

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 10/24/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,093,647.18 PARTICIPATING $ $ 8,919.98

AWARD PROJECT AMT: 822,321.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -267.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.86

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4/23/2007 ??:??:??

3/29/2007 ??:??:??

26.62%

802,563.15

8,919.98

8,919.98

8,652.38

$

$

$

$

291,084.03

0.00

291,084.03

0.00

291,084.03

-8,158.32

0.00

282,925.71

0.00

AMOUNT DUE 282,925.71 8,652.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,652.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

78.0
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PCN: 15583-BID    ESTIMATE RUN 01/09/2007

PROJECT: IM 0703-301                   ESTIMATE NO: 0003 15:04:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING 20.000 0.000

HOUR 0.000 0.00

148.00000 0.000 0.00

203-01500  
 

0010 TRUCK (DUMP) 20.000 0.000

HOUR 3.000 735.00

245.00000 3.000 735.00

203-01582  
 

0015 COMBINATION LOADER 20.000 0.000

HOUR 0.000 0.00

148.00000 0.000 0.00

203-01594  
 

0020 ROCK SCALER 60.000 44.000

HOUR 0.000 0.00

164.00000 44.000 7,216.00

203-02300  
 

0025 RESET GUARDRAIL TYPE 7 1,000.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

210-01170  
 

0030 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

415.00000 0.000 0.00

403-00720  
 

0035 ROCK FALL FENCE 0.000 0.000

LF  0.000 0.00

795.00000 0.000 0.00

607-11575  
 

0036 ROCK FALL FENCE ADD 117 LF OF HARD TO BUILD ROCKFALL 
FENCE

117.000 33.000

LF  0.000 0.00

1,367.90000 33.000 45,140.70

607-11575  
 

0040 MESH POST 2.000 0.300

EACH 0.000 0.00

6,540.00000 0.300 1,962.00

607-55030  
 

0045 MESH ANCHOR 0.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

607-55040  
 

0046 MESH ANCHOR (SPECIAL) ADD 17 MESH ANCHORS (SPECIAL) 17.000 8.000

EACH 0.000 0.00

1,531.00000 8.000 12,248.00

607-55050  
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PCN: 15583-BID    ESTIMATE RUN 01/09/2007

PROJECT: IM 0703-301                   ESTIMATE NO: 0003 15:04:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 WIRE MESH 48,000.000 0.000

SF  0.000 0.00

1.60000 0.000 0.00

607-55100  
 

0051 FABRIC CHAIN LINK (PVC COATED) REPLACE MACAFERRI MESH 
WITH CHAIN LINK FABRIC

3,000.000 0.000

SF  0.000 0.00

4.60000 0.000 0.00

607-55001  
 

0055 CABLE NET 3,000.000 0.000

SF  0.000 0.00

11.50000 0.000 0.00

607-55101  
 

0060 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

31,900.00000 0.600 19,140.00

626-00000  
 

0065 *FLAGGING 1,600.000 144.250

HOUR 0.000 0.00

20.00000 144.250 2,885.00

630-00000  
 

0070 *TRAFFIC CONTROL INSPECTION 20.000 1.000

DAY 0.000 0.00

112.00000 1.000 112.00

630-00007  
 

0075 *TRAFFIC CONTROL MANAGEMENT 55.000 9.000

DAY 0.000 0.00

355.00000 9.000 3,195.00

630-00012  
 

0080 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 1.500

EACH 0.000 0.00

205.00000 1.500 307.50

630-80336  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 5.000

EACH 0.000 0.00

66.00000 5.000 330.00

630-80341  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 13.000

EACH 0.000 0.00

86.00000 13.000 1,118.00

630-80342  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 29.000 11.000

EACH 0.000 0.00

86.00000 11.000 946.00

630-80343  
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PCN: 15583-BID    ESTIMATE RUN 01/09/2007

PROJECT: IM 0703-301                   ESTIMATE NO: 0003 15:04:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 89.000

SF  0.000 0.00

21.00000 89.000 1,869.00

630-80344  
 

0105 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.000 0.00

3,050.00000 0.500 1,525.00

630-80355  
 

0110 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.000 0.00

915.00000 0.500 457.50

630-80358  
 

0115 *PORTABLE MESSAGE SIGN PANEL 12.000 3.000

DAY 0.000 0.00

155.00000 3.000 465.00

630-80359  
 

0120 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

630-80360  
 

0125 *TRAFFIC CONE 300.000 110.000

EACH 0.000 0.00

9.00000 110.000 990.00

630-80380  
 

0130 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 30.000 4.500

DAY 0.000 0.00

550.00000 4.500 2,475.00

630-85041  
 

0135 F/A MINOR CONTRACT REVISIONS 13,068.350 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0140 F/A FUEL COST ADJUSTMENT 5.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0145 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0150 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15583-BID    ESTIMATE RUN 01/09/2007

PROJECT: IM 0703-301                   ESTIMATE NO: 0003 15:04:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0170 ROCK FALL FENCE REPLACE MACAFERRI MESH WITH CHAIN LINK
FABRIC

635.000 195.000

LF  0.000 0.00

862.73000 195.000 168,232.35

607-11575  
 

0175 ADDED ITEM (LUMP SUM)/ 1.000 0.000

L S 1.000 8,184.98

8,184.98000 1.000 8,184.98

900-00014  
 

CAT 0200 $8,919.98 279,534.03CURRENT AMT 1,082,097.18 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,700.00000 1.000 10,700.00

620-00002  
 

0165 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

620-00020  
 

CAT 0400 $0.00 11,550.00CURRENT AMT 11,550.00 $$

PROJECT TOTAL 8,919.98 $ 291,084.03CURRENT AMT 1,093,647.18 $$


